
GEORGIA DEPARTMENT OF COMMUNITY AFFAIRS 
QUARTERLY EXPENDITURES AND PROGRESS REPORT 

SECTION 1: GENERAL INFORAMTION 

 

Recipient Name: City of Atlanta    Grant Number: 08-ns-5054    Report No.: 07    Quarter End: 11/30/2010 

 

SECTION II: FINANCIAL INFORMATION 

A 

Activity 
# 

B 

Amount 
Revised 

Budgeted 

C 

Cumulative 
Amount 

Drawdown 

D 

Cumulative 
Balance (B - 

C) 

E

Expended 
this 

Quarter 

F

Obligated 
End of 
Quarter 

G

Cumulative 
Expended to 

Date 

H 

Cumulative 
Obligated to 

Date 

I

Cumulative 
Total to Date   

(G + H) 

J

Cumulative 
Percentage 

001‐B‐H  $765,187.42  $112,504.32  $652,683.10  $100,025.86 $0.00 $732,246.51 $32,940.91  $765,187.42 100%

001‐B‐I  $1,672,528.54  $853,156.21  $819,372.33  $95,952.29 $0.00 $1,552,978.00 $119,550.54  $1,672,528.54 100%

002‐B‐H  $50,000.00  $0.00  $50,000.00  $3,650.84 $0.00 $3,650.84 $46,349.16  $50,000.00 100%

002‐B‐I  $120,650.00  $0.00  $120,650.00  $10,128.57 $0.00 $53,057.57 $67,592.43  $120,650.00 100%

004‐A‐I  $146,150.00  $0.00  $146,150.00  $9,980.50 $0.00 $107,716.00 $38,434.00  $146,150.00 100%

013‐A‐H  $0.00  $0.00  $0.00  $0.00 $0.00 $0.00 $0.00  $0.00 100%

013‐A‐I  $138,850.00  $136,450.00  $2,400.00  $0.00 $0.00 $137,650.00 $1,200.00  $138,850.00 100%

14A‐B‐H  $254,186.51  $275.00  $253,911.51  $15,543.97 $0.00 $15,913.97 $238,272.54  $254,186.51 100%

14A‐B‐I  $569,872.53  $27,277.77  $542,594.76  $168,523.55 $0.00 $225,344.88 $344,527.65  $569,872.53 100%

21A 
(Admin) 

$238,787.00  $40,191.45  $198,595.55  $15,418.99 $0.00 $79,210.25 $159,576.75  $238,787.00 100%

004‐A‐H  $32,105.00  $0.00  $32,105.00  $18,540.00 $0.00 $32,010.00 $95.00  $32,105.00 100%

Total  $3,988,317  $970,754.89  $3,017,562.11  $437,764.57 $0.00 $2,939,778.02 $1,048,538.98  $3,988,317 100%

 

Legend 

Activity # Activity Name Activity # Activity Name

001-B-H Acquisition LH25 013-A-H Financing LH25 

001-B-I Acquisition LMMI 013-A-I Financing LMMI 

002-B-H Disposition LH25 14A-B-H Rehab LH25 

002-B-I Disposition LMMI 14A-B-I Rehab LMMI 

004-A-I Demolition 21A (Admin) Administration 

 



SECTION III: CONTRACTS AND SUBCONTRACTS FOR THIS QUARTER 

 

Contractor/ 
Subcontractor 

Name 

Address City, State, 
Zip 

Prime 
Contractor 

ID # 

Sec 
3 

Subcontractor 
ID Number 

CDBG Part 
Contract/ 

Subcontract 

Trade/ 
Race 
Code 

Women 
Owned 

G. Randall 
Hammond & Co. 

7000 Peachtree 
Dunwoody Rd 

Atlanta, GA 
30328 

  58-2358638 $3,000 3/1 N 

Environs Residential 
Design & 

Construction 

1579 F. Monroe 
Drive # 408 

Atlanta, GA 
30324 

58-2660476   $0 1/1 Y 

Sovereign 23 Clay Street Atlanta, GA 
30317 

  26-4605426 $1,690 1/2 N 

Simon-Meyer 2221 Peachtree 
Road, Box D-126 

Atlanta, GA 
30309 

  26-1854571 $655 1/1 Y 

NPI 156 7th Street, 
Suite 7 

Atlanta, GA 
30308 

  42-1755057 $6,755 1/1 N 

Greater Atlanta 
Homebuilders 

1484 Brockett 
Road 

Tucker, GA 
30084 

  58-0510539 $1,965 1/1 N 

The Clemons Group 40 Woodcrest 
Avenue NE 

Atlanta, GA 
30309 

  20-2873151 $1,675 3/1 N 

Devoted Appraisal 
Services 

4220 Sugar Mill 
Dr 

Duluth, GA 
30096 

  32-0200823 $1,325 3/2 N 

Southeast Real 
Estate 

455 Grayson Hwy Lawrenceville, 
GA 30045 

  58-2359563 $1,400 3/1 N 

IRR-Residential 
Appraisers & 
Consultants 

1718 Peachtree 
St., NW, 
Suite 175 

Atlanta, GA 
30309 

  26-277888 $350 3/1 N 

Appraisal Group of 
Atlanta 

2657 Lenox Road, 
Unit 136 

Atlanta, GA 
30324 

  26-0417512 $1,750 3/1 Y 

WCR Enterprises 3662 Salem Dr Lithonia, GA 
30038 

   75,825 1/2 N 

Chase Management 
and Consulting, LLC 

565 Orchard Ct  Atlanta, GA 
30312 

   74,282 1/2 N 

Stryant Construction 619 Edgewood 
Ave 

Atlanta, GA 
30312 

   51,531 1/1 N 

Resurgence 
Demolition, Inc. 

11175 Cicero Dr, 
Suite 100 

Alpharetta, 
GA 30022 

  26-4819599 99,760 1/2 N 

Mack’s Hauling, Inc. 890 Warner St 
SW 

Atlanta, GA  
30310 

 

  58-2326368 17,051.50 1/2 Y 

Kissberg 
Construction 

1434 Kelton Dr Stone 
Mountain, GA 

30083 

  58-2452810 21,732.50 1/2 Y 

Aldridge Services, 
Inc. 

2001 Martin 
Luther King, Jr. 

Suite 450 

Atlanta, 
Georgia 
30310 

  30-0399360 1,500 3/2 N 

Southern 
Environmental, Inc 

2171-F Kingston 
Court 

Marietta, GA 
30067 

  58-2136033 6,456 3/1 N 

 



SECTION IV: WORK IN PROGRESS (Use this section to provide a brief narrative description of work in 
progress during the reporting period. Use the Project Implementation Schedule included in your 
application as the basis for reporting.) 

The City of Atlanta has expended 74% of its DCA allocation of which 20% was expended towards housing units 
dedicated to households below 50% AMI. The City has drawn 29% of its DCA allocation and anticipates drawing 
another  

The Atlanta Neighborhood Development Partnership (ANDP), a NSP Developer, was 90% complete with rehab 
construction on 2207 Sandridge Place, 3692 Ramsey Circle, 2419 Sandfall Court, 2825 The Fountainbleau, 
1890 King George, and 3114 Imperial Lane. 2825 The Fountainbleau is currently under-contract for sale during 
the next reporting period. ANDP has selected their general contractor and submitted their Green Grant 
Application to the Enterprise Community Partners on the next six (6) properties that ANDP will rehabilitate.  

Charis Community Development Corporation (Charis), a NSP Developer, accepted an offer to purchase 71 
Meldon Street during the reporting period. This property was scheduled to be sold during this reporting period, 
but the closing was delayed until December. Charis also completed rehabilitation on 1384 Lansing Street and  
submitted revised scope of work for 47 Moury Avenue and 1307 Marcy Street in an effort to get the Section 106 
Clearance for rehabilitation.     

The City of Atlanta, Office of Code Compliance begun demolition of two (2) properties and continued to 
complete final due diligence on the remaining three (3) properties during this reporting period. A sixth (6th) 
property had previously been identified for funding under the DCA NSP program, but this property was shifted to 
the HUD NSP program. 

Environs Residential Design and Construction (Environs), a NSP Developer, sold 210 Mayson Avenue, 
completed rehab construction on 124 Ericson Street and was issued the Notice to Proceed with Construction, by 
the City of Atlanta, on 136 Ericson Street.  

Habitat for Humanity in Atlanta, Inc., a NSP Developer has identified a potential homebuyer for 1280 Bicknell 
Street.  Habitat is conducting due diligence to pre-qualify the potential homebuyer so they may begin the 
construction process on this vacant lot.  

Pohl Real Estate, a NSP Developer and recipient of NSP properties acquired by the Land Bank Authority, is 
under rehab construction on 425 Holderness Street a 4-unit complex. Pohl has submitted the required 
documentation to receive the Section 106 Clearance for rehabilitation of 742 Elbert Street and is working on the 
documentation to submit for Section 106 Clearance for rehabilitation of 988 Allene Avenue. 

Real Estate Alliance Partners (REAL), a NSP Developer and recipient of NSP property acquired by the Land 
Bank Authority has begun due diligence requirements to begin rehabilitation on 1034 Washington Street, a 10 
unit apartment complex.  Rehabilitation on 1034 Washington Street will begin during the next reporting period. 

University Community Development Corporation (UCDC), a NSP Developer and recipient of NSP properties 
acquired by the Land Bank Authority, is under construction at 965 Oak Street and has begun lead based paint 
abatement on 1517 South Gordon Street. 965 Oak Street is under contract for sale during the next reporting 
period.  

SECTION V: OTHER SUPPORTING EFFORTS (Use this section to provide a description of all other 
supporting efforts that have begun, been partially implemented, or completed during this period. Use 
quantifiable data whenever possible. Use the information from DCA 8 (Budget Analysis) as the basis for 
reporting) 



During the reporting period, the following supporting efforts to implement the DCA NSP program occurred: 
 

• Administration 
o One (1) Office of Housing staff member attended the Atlanta Regional Housing Forum on 

September 1, 2010. The forum’s topic was entitled Transit-Oriented Development (TOD) and 
Affordable Housing and “featured two national perspectives from regions who have successfully 
implemented mixed-income TODs for over a decade.” 

o One (1) Office of Housing staff members attended the 9th Annual Fall Affordable Housing 
Conference on October 5, 2010. This year’s theme – “Stabilizing Communities: Rethinking 
Retooling” brought focus to new approaches and greater understanding about underwriting 
trends and introduced new products for the redisposition of foreclosed properties. 

o The Office of Housing published their NSP Policy Statement regarding NSP Direct Homebuyer 
Subsidy and the NSP Homebuyer Application. This was distributed our development partners 
and will serve to expedite the homebuyer approval process. 
 

• Developer Training 
o Office of Housing staff members participated in a round-table discussion on Accessibility and 

Visiability on September 29, 2010. The discussion centered around how the City of Atlanta 
could work with developers and home builders to increase the awareness and need for more 
housing that provides no-step entrances and wider interior doors. 

 
 

SECTION VI: PROBLEMS ENCOUNTERED & TECHNICAL ASSISTANCE (Use this section to provide a 
brief description of any problems or delays encountered or anticipated & if there is a need for technical 
assistance) 

We are still having problems with the post rehab appraisals not supporting the Total Development Costs, which 
ultimately under values the homes and negatively sets the market for future sales. The Office of Housing had a 
conversation with the appraisers from FHA and we have developed a permissible strategy to help with setting 
the home value that is more in align with the TDC. 

SECTION VII: PERFORMANCE MEASUREMENT 

Leverage 

 Public Private 

This Quarter $0  

Cumulative $511,658.69 $2,670,535.04 

 

Housing Accomplishments 

 Units Acquired Units Rehabbed Units Constructed Units Sold 

This Quarter 0 2 0 1 

Cumulative 122 5 0 7 

 

Projects Completed 



 Projects Completed 

This Quarter 0 

Cumulative 0 

 


