
 
October 21, 2025 

PROJECT UPDATE 
Unpaved Roads Phase I-Parts 1 & 2 

 
 
The City of Atlanta’s Department of Transportation (ATLDOT) has begun work to construct new roadway and 
safety improvements on Main Street (the final location in Phase I-Group 1), James Drive, and Ayr Place (first 
streets of Phase I-Group 2).  
 

 Locations  

⇒ Main Street NW 175 feet from the 
Hammerhead to End 

⇒ James Drive NW from Hightower Road NW 
to 5th Street NW 

⇒ 5th Street NW from James Drive NW to St. 
Joseph Avenue NW 

⇒ Ayr Place SE Underwood Avenue SE to 
Alloway Place SE 

⇒ Newman Place NW from N. Eugenia Place 
NW to Dead End 

 
 Schedules  
⇒ In Progress:  
 Main Street SW (Phase I-Group 1) 

o Utility relocation underway 
o Site grading for roadway construction underway 
o Concrete curb installation (October 2025) 
o Paving (November 2025) 

 
 James Drive NW (Phase I-Group 2) 

o Sidewalk and granite curb installation underway 
o Tree removal upon permit approval 

 
 Ayr Place SE (Phase I-Group 2) 

o Site grading and curb installation underway 
o Tree removal upon permit approval 

 
⇒ Next Steps: 

 5th Street NW (Phase I-Group 2) 
o Sidewalk and granite curb installation upon tree permit approval 

 
 Newman Place SE (Phase I-Group 2) 

o Site grading and granite curb installation upon tree permit approval 
 
 
 
 
 
 

Project Description 

Curb installation on Ayr Place SE 



 

 
⇒ Work will take place Monday through Friday, from 9:00 a.m. to 4:00 p.m. Access to driveways and 

parking areas may be temporarily restricted during construction. ATLDOT crews will notify property 
owners in advance of the work to arrange access while sidewalk installation/repairs and resurfacing 
are completed. 

⇒ Traffic flow will be maintained for the duration of the project, though intermittent lane shifts may 
cause traffic delays. As with all construction projects, scheduled work may be affected by adverse 
weather. 

⇒ Please observe all safety measures, pay close attention to “caution” and “no parking” signs, and watch 
out for work crews in the area. 
 

Questions about the Unpaved Roads Phase I-Parts 1 & 2 Project? Visit: or email: 
ATLDOT@atlantaga.gov. 

 
Stay engaged with ATLDOT on Twitter at @ATLDOT. You can also visit ATLDOT Facebook page, 

Instagram @ATLDOT and Nextdoor for more information. 

Details 

mailto:ATLDOT@atlantaga.gov
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Ftwitter.com%2Fatldot%3Flang%3Den&data=05%7C01%7Cabcarver%40AtlantaGa.Gov%7C92b10c08af344844f94408da28869ea3%7C031a550af1f34b629c643ef02c7798a5%7C0%7C0%7C637866855899906552%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=ihUBYsyvEnXifn%2BJiPP3sAWwFrqgzctQnyqP7hLHP3Q%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.facebook.com%2FATLDOT&data=05%7C01%7Cabcarver%40AtlantaGa.Gov%7C92b10c08af344844f94408da28869ea3%7C031a550af1f34b629c643ef02c7798a5%7C0%7C0%7C637866855899906552%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=i0LmKNeCq16gyM0HZdFoWlU1nTaySk3JuO136JBEL%2B0%3D&reserved=0
https://www.instagram.com/atldot/
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fnextdoor.com%2Fcity%2Ffeed%2F%3F&data=05%7C01%7Cabcarver%40AtlantaGa.Gov%7C92b10c08af344844f94408da28869ea3%7C031a550af1f34b629c643ef02c7798a5%7C0%7C0%7C637866855899906552%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000%7C%7C%7C&sdata=xuwtiXVjz1q0IoB9d9EC89mCqJgOUOHyEvbVOrmQFgg%3D&reserved=0

	Locations
	Schedules
	 In Progress:
	 Main Street SW (Phase I-Group 1)
	o Utility relocation underway
	o Site grading for roadway construction underway
	o Concrete curb installation (October 2025)
	o Paving (November 2025)
	 James Drive NW (Phase I-Group 2)
	o Sidewalk and granite curb installation underway
	o Tree removal upon permit approval
	 5th Street NW (Phase I-Group 2)
	o Sidewalk and granite curb installation upon tree permit approval
	o Site grading and granite curb installation upon tree permit approval


