
 
October 21, 2025 

PROJECT UPDATE 
Downtown Atlanta Resurfacing & Sidewalk 
Improvements 

 
 
The City of Atlanta Department of Transportation (ATLDOT) is resurfacing and restriping several streets and 
installing/replacing sidewalk and ADA-compliant ramps in Downtown Atlanta in preparation for FIFA World Cup 
and other international events. Work will improve roadway safety and accessibility for pedestrians and cyclists.  
 

 Locations  

GROUP 1: 
⇒ Jesse Hill Jr. Drive NE/SE from John Wesley 

Dobbs Avenue NE to Martin Luther King Jr. 
Drive SE 

   GROUP 2: 
⇒ Ted Turner Drive SW/NW from Whitehall Street 

SW to West Peachtree Street NW 
⇒ Ellis Street NE from Piedmont Avenue NE to 

Peachtree Street 
⇒ Nelson Street SW from Northside Drive SW to 

Forsyth Street SW  
GROUP 3: 
⇒ Ralph McGill Boulevard NE from Peachtree 

Street to Eastside Beltline 
⇒ Pryor Road SW from Ridge Avenue SW to Shaw 

Street SW 
 

 
 Schedules  

 
GROUP 1 
⇒ Postponed: 

⇒ Jesse Hill Jr. Drive NE/SE (Group 1)– Rescheduled for Winter 2025/Spring 2026 to accommodate 
construction in the same area 

 
GROUP 2 
⇒ Completed: 
 Nelson Street NE 

o Milling and repaving 
o Permanent striping  

⇒ In Progress: 
 Ted Turner Drive NW/SW 

o Milling, repaving, and temporary striping from Whitehall Street SW to Marietta Street NW completed 
o Milling, repaving, and temporary striping from Marietta Street NW to West Peachtree NW underway 
o Permanent striping to follow two (2) weeks after repaving is completed 

Project Description 

Green = Group 1 Streets   Blue = Group 2 Streets   Orange = Group 3 Streets 



 

 
⇒ Next Steps: 
 Ellis Street NE -- Milling and repaving scheduled to begin late October 

 
GROUP 3 
⇒ Next Steps: 
 Ralph McGill Boulevard NE -- Milling and repaving scheduled to begin late October 2025 
 Pryor Road SW -- Milling and repaving scheduled to begin early November 2025 

 
SIDEWALK AND ADA RAMP INSTALLATION/REPAIRS 
⇒ South Downtown – Various locations scheduled to begin October 2025 
⇒ North Downtown – Various locations scheduled to begin late November 2025 
⇒ Castleberry Hill – Various locations scheduled to begin late November 2025 

 

 
⇒ All construction wil l  take place from 9:00 a.m. – 4:00 p.m.,  Monday through Friday. 

 
⇒ Expect one- or two-lane closures. No detours are anticipated. Driveways and other property access points 

will remain accessible. 
 
⇒ Traffic flow will be maintained for the duration of the project, though intermittent lane shifts may 

cause traffic delays.  
 
⇒ As with all resurfacing projects, the schedule may be affected by adverse weather. 

 
⇒ Questions about the Downtown Atlanta Resurfacing Projects? Visit: 

https://atldot.atlantaga.gov/projects/downtown-atlanta-infrastructure-improvement-project 
or email: ATLDOT@atlantaga.gov. 

 
⇒ Stay engaged with ATLDOT on Twitter at @ATLDOT. You can also visit ATLDOT Facebook page, 

Instagram @ATLDOT and Nextdoor for more information. 
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