

NPU/Legislative Approval Calendar

November 2005 - March 2006

Updated 15 February 2006

NOTE: All NPU meetings are open to the general public, although each NPU determines its procedures, including who may vote on agenda items.

Date	Meeting / Activity	Notes
3 Nov Thur	Draft Plan Review Draft Plan Document Released for Review	6:30pm Georgia Oliver UMC The Planning Team reviewed the draft recommendations and received comments from the general public. the Draft Plan was made available in hard copy and on the project web site.
7 Nov Mon	Agency Review Meeting	ARC Headquarters (this is not a public meeting) The Planning Team reviewed draft plan recommendations with ARC, GDOT, MARTA, and City Department Reps, and received comments.
1 Dec Thur	Final Plan Presentation	6:30pm Word of God Ministries Community in attendance agreed unanimously to move the plan into NPU/Legislative Approval.
15 Dec Fri	Atlanta Regional Commission plan review	ARC Headquarters (this is not a public meeting) The Planning Team reviewed the recommendations with ARC for compliance with LCI Program goals.
10 Jan Tue	NPU-L plan presentation	7pm Simpson St Church of Christ 810 Simpson Street The LCI Plan was presented to the NPU.
17 Jan Tue	PUBLIC MEETING: Add'l Plan Pres'n and Review	6pm C.A. Scott Recreation Center 1565 ML King, Jr. Dr The LCI Plan was presented to the meeting attendees. TPL was present.
17 Jan Tue	NPU-K plan presentation	7pm C.A. Scott Recreation Center 1565 ML King, Jr. Dr The LCI Plan was presented to the NPU.
19 Jan Thur	NPU-G plan presentation	7pm English Park Recreation Center 1340 Bolton Road The LCI Plan was presented to the NPU.
24 Jan Tue	PUBLIC MEETING: Add'l Plan Pres'n and Review	6pm Atlanta Job Corp 239 West Lake Ave The LCI Plan was presented to the meeting attendees. TPL was present.
24 Jan Tue	NPU-J plan presentation	7pm Atlanta Job Corp 239 West Lake Ave The LCI Plan was presented to the NPU.
14 Feb Tue	NPU-L request for approval	7pm Simpson St Church of Christ 810 Simpson Street The NPU voted unanimously in favor of recommending approval.
16 Feb Thur	NPU-G request for approval	7pm English Park Recreation Center 1340 Bolton Road
21 Feb Tue	NPU-K request for approval	7pm C.A. Scott Recreation Center 1565 ML King, Jr. Dr
28 Feb Tue	NPU-J request for approval	7pm Atlanta Job Corp 239 West Lake Ave
13 Mar Mon	CDP (Compr. Development Plan) Public Hearing	6pm City Hall, City Council Chambers 55 Trinity Ave, SW All are invited to attend and speak. Generally held mid-March.
14 Mar Tue	CD/HR Committee	12:30pm City Hall, Committee Room #2
20 Mar Mon	City Council	1pm City Hall, City Council Chambers Plan will become official upon Mayor's signature, or after 10 days.

Notes: This calendar covers the time period from the completion of plan development through adoption into the Comprehensive Development Plan (CDP). Re-zoning and other implementation activity may follow CDP adoption. It includes primary public meetings only – it does not include Steering Committee meetings, issue-specific meetings, stakeholder interviews, etc. Future dates are subject to change. Please check the latest calendar and status by consulting the project web site (www.tunspan.com/bankheadlci), or call Bill Dunkley at (404) 330-6725, bdunkley@AtlantaGA.gov.