

# Project Update: Ted Turner Drive Bridge Replacement Project Southern Phase



City of Atlanta  
Department of Public Works

*Keisha Lance-Bottoms, Mayor*  
James A. Jackson, Jr., Interim Commissioner

February 2019



**Project: Ted Turner Drive Bridge Replacement Project Southern Phase**

**Construction Start Date: August 1, 2018**

**City of Atlanta ID#: FC-10077**

**Completion Date: September 2019**

**Council District: 4**

**Funding Sources: Federal, State, and Local Funds**

**NPU: M**

**Contractor: C.W. Matthews Contracting Co.**

**Project Overview:** The Ted Turner Drive Bridge Replacement Project consists of the replacement of the bridge along Ted Turner Drive (Spring Street), from Mitchell Street to the Martin Luther King, Jr. Drive and the removal of the west ramp on Martin Luther King Jr. Drive and the widening of the east ramp on Martin Luther King Jr. Drive from Forsyth Street to Ted Turner Drive.

**Status:**

- Barricades and fencing were installed adjacent to both the Martin Luther King Federal building and the Robert B. Russell Federal Building. The fencing will block the sidewalk, steps and surrounding areas to keep tenants and visitors outside of the construction area.
- The demolition of the Ted Turner Drive viaduct (Spring Street), between MLK, Jr. Drive, SW and Mitchell Street, SW is currently underway.
- Demolition of Phase I of the west ramp, between Forsyth Street, SW and Ted Turner Drive, SW is underway.

**For additional information, please contact:**

City of Atlanta Department of Public Works  
55 Trinity Avenue, SE, Suite 4500 Atlanta, GA 30303  
ATTN: Michael Frierson, Public Relations Manager  
Email: [mfrierson@atlantaga.gov](mailto:mfrierson@atlantaga.gov) / Phone: (404) 546-6254

- Northbound Primary Route
- Southbound Primary Route
- Southbound Secondary Route

RBR Local Traffic Only

