


Tree Protection Ordinance

Revised Schedule, January 2020

Phase	Task/ Milestone	JANUARY				FEBRUARY				MARCH				ARIL				MAY				JUNE				JULY				AUGUST							
		Week				Week				Week				Week				Week				Week				Week											
		1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4				
TPO 1.0	Draft TPO 1.0 complete																																				
	Stakeholder and public review/comment																																				
	Council work session																																				
	Collect, review, and address all comments																																				
TPO 2.0	Draft TPO 2.0 complete																																				
	Stakeholder and public review/comment																																				
	Collect, review, and address all comments																																				
TPO 3.0	TPO Draft 3.0 complete																																				
	Final Legal review																																				
	TPO 3.0 Introduced to council for adoption																																				
	NPU review and vote																																				

 TPO draft posted for public review